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Timeline of Major Milestones in Dutch Slough Tidal Marsh Restoration Project

John Cain of Natural Heritage Institute (NHI) meets with Stan and Katie Emerson
regarding potential habitat restoration on their land.

Coastal Conservancy supporis NHI efforts to plan restoration projects along
Marsh Creek and Big Break shoreline.

Emerson family and their two neighbors (Gilbert and Burroughs) agree to work
with the Natural Heritage Institute and the Coastal Conservancy to submit a
proposal to CALFED.

CALFED awards grant to purchase Dutch Slough properties and commence
restoration. City of Oakley votes to re-designate the Dutch Slough area from
land approved for development to Delta recreation and a 55-acre community
park.

Escrow closes and Department of Water Resources (DWR) assumes ownership of
Dutch Slough properties.

Philip Williams Associates, under contract to the Coastal Conservancy, completes
the Conceptual Design Report based on input from the Adaptive Management
Working Group.

DWR completes Draft EIR. John Cain prepares the adaptive management plan,
based on work of the Adaptive Management Working Group in coordination
with the CALFED Bay-Delta Science Program.

2010

2014

DWR certifies final EIR.

DWR expects to certify Supplemental EIR.



